
SEMINOLE COUNTY GOVERNMENT
AGENDA MEMORANDUM

MOTION/RECOMMENDATION:
Approve Change Order #1 to CC-0835-06/BLH with R.J.P. Enterprises, Inc. for additional 
materials and installation of erosion control measures along the Econ River in the amount of
$37,287.50. 

BACKGROUND:

CC-0835-06/BLH provides for all labor, materials, equipment, transportation, coordination and 
incidentals necessary for the reconstruction of the existing access road located south of the 
Snow Hill Road Bridge. The scope of construction work includes the following: over 800 feet of 
road access re-grading & re-stabilizing using perforated geoweb system with rock fill as top 
layer, reshaping of existing ditch and pond, installation and replacement of drainage structures 
and pipes, installation traffic signs and perimeter fence, and the re-grading and installation of 
over 80 feet of erosion materials along the south side of the river located under and near the 
existing bridge structure.

Change Order #1 provides for an addition of forty-one days to the construction term to 
complete the installation of additional quantities of Gabion Mat along the slopes of the Econ
River to prevent erosion. These erosion control materials are required during construction to 
prevent silt and debris from entering the water stream.

The following is a summary of the cost of the agreement:  

Original Agreement Sum                      $339,993.50           
Add Change Order #1                               37,287.50  
Revised Agreement Sum                      $377,281.00  

Funds are available in the account line for Stormwater - Construction in Progress 
(077641.560650, CIP#00209104). 

 Consent 7/24/2007 Item # 12

 
SUBJECT: Change Order #1 to CC-0835-06/BLH - Snow Hill Road Bridge Erosion Control
Project

DEPARTMENT: Administrative Services DIVISION: Purchasing and Contracts

AUTHORIZED BY: Steve Howard CONTACT: Bill Johnson EXT: 7128

County-wide Ray Hooper



STAFF RECOMMENDATION:
Staff recommends that the Board approve Change Order #1 to CC-0835-06/BLH with R.J.P.
Enterprises, Inc. for additional materials and installation of erosion control measures along the 
Econ River in the amount of $37,287.50.  
 

ATTACHMENTS:

1. CC-0835-06_BLH - Change Order #1

Additionally Reviewed By:

County Attorney Review ( Ann Colby )gfedcb
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